2017-2018 FISCAL YEAR
CONTRACT FOR DELIVERY

DISTRICT 1

The California Department of Transportation

Promises to Deliver

Attachment 1

PLANNED DELIVERY DATES
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FIRST QUARTER - July 1, 2017 to September 30, 2017
SECOND QUARTER - October 1, 2017 to December 31, 2017
SHERWOOD ROAD GEOMETRIC
26204 | MEN | 101 STIP $3,500 $a84 | $2200 |G mi E TS BYPASS 05/28/15 06/01/17 091517 | 100117 | 04/01/18
26203 | MEN | 101 STIP $3,442 $200 | $1,768 |WILLITS BYPASS RELINQUISHMENT 05/18/15 07/01/17 0971517 | 10/0117 | 04/01/18
0C750 | LAK | 029 | SHOPP MAJOR $5.875 $142 | $2,340 |IMPROVE INTERSECTION 08/01/16 09/01/17 10/1517 | 11/01/17 | 03/01/18 23 Collisions Reduced
THIRD QUARTER - January 1, 2018 to March 31, 2018
0E470 | MEN | 020 | SHOPP MAJOR $2,460 $20 $1.191 |RESURFACING 12/01/16 10/01/17 05/11/17 | 01/15/18 | 06/15/18 20 Collisions Reduced
INSTALL ZERO EMISSION CHARGING ! !
0G710 | HUM | 096 | SHOPP MAJOR $600 $10 $300 [rrrion 09/01/17 10/01/17 02/02/18 | 02/16/18 | 06/04/18 1 Charging Station |, . sefining orogram funding.
42780 | LAK | VAR | SHOPP MAJOR $3,773 $438 | $3,062 |CULVERT REHABILITATION 12/01/16 08/01/17 021518 | 03/01/18 | 07/09/18 26 Drainage System(s)
0C810 | LAK | VAR | SHOPP MAJOR $5.654 $502 | $1,782 |IMPROVE INTERSECTION 08/31/16 01/01/18 02/01718 | 03/01/18 | 07/15/18 40 Collisions Reduced
FOURTH QUARTER - April 1, 2018 to June 30, 2018
0E240 | MEN [ 001 | SHOPP MAJOR $5,500 $0 $276 ,\Eﬂmggmw”" MITIGATION BANK - 03/06/15 03/01/18 031518 | 04/01/18 | 10/01/18 25 Bridges
State only funds
Y [ 41550 | MEN | 128 | SHOPP MAJOR $17,419 $6 $1,921 |CAPM and Safety Edge 12/31/17 02/19/18 04/02718 | 04/16/18 | 08/06/18 43 Lane Miles Accelerated from 18/19 FY
0A840 | MEN | 271 | SHOPP MAJOR $4,934 $464 | $2,723 |REPLACE BRIDGE 0412717 03/01/18 04/15(18 | 05/01/18 | 09/01/18 1 Bridge(s)
0A040 | LAK | 175 | SHOPP MAJOR $10,221 $2,000 | $7,474 |SHOULDER WIDENING 05/22/17 02/23/18 051518 | 060118 | 11/15/18 22 Collisions Reduced EDO:ZE'F::;?:::
0C710 | HUM | 101 | SHOPP MAJOR $2,474 $110 | $1,719 [IMPROVE INTERSECTION 03/22/17 02/09/18 051518 | 06/01/18 | 01/09/19 72 Collisions Reduced S::S:;: Wall design
0C470 | DN | 199 | SHOPP MAJOR $1,751 $7 $1.511 |REHABILITATE SRRA 10/01/17 01/15/18 05115118 | 06/08/18 | 10/15/18 1 Location(s) Water rights unresolved
0C440 | HUM | 101 | SHOPP MAJOR $2,423 $20 $1,896 |REHABILITATE SRRA 10/01/17 01/15/18 05/10/18 | 06/11/18 | 10/10/18 1 Location(s) ﬁ:;';g::;e'em”ca' work

PE Preliminary Engineering (PAED+RWCert+PSE)

Various

Projects accelerated due to SB1 funding
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